COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 29/ 2018

ESTI MATE SUMVARY 07: 45: 10
CONTI D: C20872 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20872-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 32.5 DAYS TIVE ALLOW 110 WORK DAYS
RL CRI TI CAL CULVERT REPAIR FY1 PERCENT TIME:  29.55 ORI G TI ME ALLON 110 WORK DAYS
PRQJIECT NO. NHPPR100- 242
RL CRITI CAL CULVERT REPAIR FY17
NAME OF ROAD:
PROJECT COUNTI ES: JEFFERSON DOUGLAS, REG ON 1
BOULDER, REG ON 1 ELBERT
CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 03/ 24/ 2018 DATE TIME STARTED 01/25/2018
275 E 64th AVENUE DATE LET 08/ 17/ 2017 DATE WORK BEGAN 01/ 25/2018
DATE AWARDED 09/ 07/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/21/2017 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 01/25/2018
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMI: $ 2,064, 177. 00 PARTI Cl PATI NG $ 1, 600. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,974,757.00 NON-PARTI Cl PATI NG 592, 325. 00 393, 636. 00
PERCENT COVPLETE: 28. 77% TOTAL EARNI NGS 593, 925. 00 393, 636. 00
FUNDS AVAI LABLE: $ 1,470,252.00 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 593, 925. 00 393, 636. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE -14, 883. 75 -10, 097. 58
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 579, 041. 25 383, 538. 42
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 579, 041. 25 383, 538. 42
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE :;; 77777 3 785,75;35.745 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00008

0010

202- 00010

0015

202- 00200

0020

202- 01130

0025

202- 05004

0030

203- 01594

0035

203- 01597

0040

203- 02330

0045

206- 00000

0050

206- 00100

0055 206-00510

C20872
20872-BI D
NHPPR100- 242

| TEM
DESCRI PTI ON

Tree Trinm ng

of Tree

Renoval

of Sidewal k

Renoval

of Guardrail

Renoval

Type 3

Sawi ng Concrete (4 Inch)

Conbi nati on Loader

Pot hol i ng

Laborer

Structure Excavation

Structure Backfill

(Class 1)

Filter Material (Class A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
12. 000
HOUR
350. 00000
0. 000
EACH
2, 300. 00000
65. 000
5%
35. 00000
50. 000
LF
29. 00000
375. 000
LF
4.00000
40. 000
HOUR
118. 00000
10. 000
HOUR
300. 00000
40. 000
HOUR
50. 00000
74.000
oy
150. 00000
30. 000
(%
335. 00000
10. 000
oy

525. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN03/29/2018

236.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

07:45:10

AMOUNT

700

236.

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0076

0080

0085

0090

0095

0100

0105

208- 00002

208- 00020

208- 00035

208- 00045

208- 00070

208- 00103

208- 00105

208- 00106

208- 00207

210- 01130

211- 02277

C20872
20872-BID
NHPPR100- 242

ROADWAY

| TEM
DESCRI PTI ON

Erosi on Log Type 1 (12 Inch)

Silt

Fence

Aggr egat e Bag

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

Renoval

Renoval

Sweepi ng ( Sedi ment

Er osi on Control

Reset Guardrail

Cement Grout

and Di sposal

and Di sposal

of Sedi ment

of Sedi nent

Renoval )

Managenent

Type 3

( Voi ds)

(Labor)

( Equi prent )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1, 000. 000
LF
13. 50000
0. 000
LF
8. 00000
500. 000
LF
7. 85000
12. 000
EACH
450. 00000
1. 000
EACH
2, 700. 00000
100. 000
HOUR
50. 00000
100. 000
HOUR
115. 00000
12. 000
HOUR
135. 00000
12. 000
DAY
250. 00000
0. 000
LF
130. 00000
85. 000
cy

1, 900. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
2.000
3. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

1.500
2.000
3.500
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ESTI MATE RUN 03/ 29/ 2018

900

2,700

500

3, 800

.00

.00

.00

00

00

.00

.00

.00

00

.00

00

07:45:10

AMOUNT

1, 350. 00

2,700.00

500. 00

6, 650. 00



CONTI D

ROADWAY

CAT NO0200

0110 212-00006

0115

212-00028

0120

212-00032

0125

212- 00050

0130

213-00002

0135

213- 00061

0140

216- 00201

0145

217-00020

0150

240- 00000

0155

240- 00010

0160 403-00721

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Wetl ands)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

1.300
ACRE
3, 000. 00000

0.100
ACRE
24, 400. 00000

*Soi | Condi tioning 1.300
ACRE
7, 000. 00000
*Sod 800. 000
SF
4.00000
*Mil ching (Weed Free Hay) 1.300
ACRE
5, 500. 00000
*Mul ch Tackifier 260. 000
LB
13. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 20. 000
Cl ass
SY
17. 00000
Her bi ci de Treat ment 12. 000
HOUR
180. 00000
*Wldlife Biologist 0. 000
HOUR
165. 00000
*Renoval of Nests 0. 000
HOUR
85. 00000
*Hot M x Asphalt (Patching) (Asphalt) 0. 000
SY

230. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.130
0.130

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.130
0.130

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2018

390.

715.

.00

.00

00

.00

.00

.00

.00

.00

.00

07:45:10

AMOUNT

390.

715.

00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

504- 08255

506- 00218

601-01050

601- 03000

603- 00010

603- 00052

603- 00058

603- 00088

603- 15084

604-19710

605- 00004

C20872

NHPPR100- 242

20872-BID

| TEM
DESCRI PTI ON

ROADWAY

Masonry Landscape Wl |

(Dry Stack)

Ri prap (18 Inch)

*Concrete Class B (Wall)

Concrete Class D

Cul vert

Li ni ng Box Cul vert Lining

Cul vert

Lining (48 Inch)(Spray Applied)

Cul vert

Lining (54 Inch)(Spray Applied)

Cul vert

Lining (84 Inch)(Spray Applied)

84 Inch Equival ent Corrugated Steel Pipe Arch

I nl et Special

(Trench Drain) (10 Inch Wdth)

4 Inch Non-Perforated Pipe Underdrain

SF

CcY

SF

LF

LF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

175. 000

50. 00000

20. 000

650. 00000

36. 000

1, 570. 00000

30. 000

680. 00000

656. 000

80. 00000

2,001. 000

400. 00000

305. 000

440. 00000

422. 000

575. 00000

16. 000

1, 085. 00000

325. 000

137. 00000

50. 000

55. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
31. 000
31. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
475. 000
475. 000

0. 000
0. 000
0. 000

232.000
85. 000
317.000

7.000
9. 000
16. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 29/ 2018

48, 670

190, 000

48, 875

9, 765

.00

.00

00

.00

.00

00

.00

00

00

.00

.00

07:45:10

AMOUNT

48, 670

190, 000

182, 275

17, 360

.00

.00

00

.00

.00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0220 607-11525

0225

612- 00003

0230

614- 00037

0235

619-50080

0240

625- 00000

0245

626- 00000

0250

630- 00000

0255

630- 00007

0260

630- 00012

0265

630- 80335

0270 630-80341

C20872

20872-BID
NHPPR100- 242

| TEM
DESCRI PTI ON

Fence (Plastic)

Del i neator (Type I11)

Si gn Panel

( Speci al )

1 Inch Plastic Pipe

Construction Surveying

*Mobi | i zati on

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

100. 000
LF
15. 00000

24.000

60. 00000

12. 000

120. 00000

80. 000
LF
21. 00000

1. 000

8, 000. 00000

1. 000
LS
163, 000. 00000

150. 000
HOUR
30. 00000
94. 000
DAY
300. 00000
27.000
DAY
1, 200. 00000
2.000
EACH
55. 00000
6. 000
EACH

70. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 150
0. 150

0. 250
0. 350
0. 600

0. 000
26.500
26.500

24.000
19. 000
43. 000

4.000
18. 000
22.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 03/ 29/ 2018

1,200

57, 050

795.

5,700

21, 600

.00

.00

.00

.00

00

00

00

00

.00

.00

07:45:10

AMOUNT

1, 200

97, 800

795.

12,900

26, 400

.00

.00

.00

.00

00

00

00

00

00

.00

.00



CONTI D: C20872 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20872-BI D ESTI MATE RUN 03/ 29/ 2018
PRQJECT: NHPPR100- 242 ESTI MATE NO 0003 07: 45: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 7.000
EACH 5. 000 460. 00
92. 00000 12. 000 1, 104. 00
0280 630-80343 Construction Traffic Sign (Panel Size O 8. 000 0. 000
EACH 2.000 160. 00
80. 00000 2.000 160. 00
0285 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0290 630-80359 *Portabl e Message Sign Panel 60. 000 0. 000
DAY 0. 000 0. 00
92. 00000 0. 000 0. 00
0295 630-80360  *Drum Channel i zi ng Device 150. 000 10. 000
EACH 4.000 96. 00
24.00000 14. 000 336. 00
0300 630-80380 *Traffic Cone 100. 000 10. 000
EACH 4. 000 24.00
6. 00000 14. 000 84. 00
0305 630-80392 *St ackabl e Tubul ar Mar ker 50. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0. 00
0310 630-85041 *Mobi | e Attenuator 30. 000 0. 000
DAY 0. 000 0. 00
900. 00000 0. 000 0. 00
0315 700-70010 F/ A Mnor Contract Revisions 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 3, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

C20872
20872-BID
NHPPR100- 242

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 8
ESTI MATE RUN 03/ 29/ 2018

| TEM
DESCRI PTI ON

CAT NO0200

0330 700-70320

0335 700-70380

0340 700-70390

CAT NO0400

0345 620- 00020

ROADWAY

F/ A Sprinklers

F/ A Erosion Control

F/ A Wetl and Restoration & Replacenent

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 500. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
7, 700. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
1, 600. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

07:45: 10
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
0. 000
0. 000 0.00
0. 000 0. 00
2,062,577.00 % 393,636.00% 592, 325. 00
1. 000
0. 000 0.00
1. 000 1, 600. 00
1, 600.00 $ 0.00% 1, 600. 00
2,064,177.00 $ 393,636.00% 593, 925.00



